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In a speech delivered at the United Nations General Assembly in October 2008, the Director General of 
the International Atomic Energy Agency, Mohammed ElBaradei, noted that “In the last two years, some 
50 Member States have expressed interest in considering the possible introduction of nuclear power 
and asked for Agency support.”2 To address the explosion of interest in nuclear power among non‐
nuclear Member States, the IAEA published in 2007 a report titled “Milestones in the Development of a 
National Infrastructure for Nuclear Power” (“Milestones Report”) to serve as a guidance document and 
as a comprehensive, beginning‐to‐end strategy document for policymakers and implementing parties 
alike. As a supporter of the safe and secure global expansion of nuclear power, the United States 
government, particularly the U.S. Department of Energy (DOE), has embraced the “Milestones Process,” 
which has been integrated into the 2009 Program Plan of Infrastructure Development Working Group 
(IDWG) of the 25‐member Global Nuclear Energy Partnership (GNEP).  

The Milestones Report guides countries through phases for three key milestones, from the earliest point 
of committing to the concept of pursuing nuclear power to the actual start of operation of a nuclear 
power plant.  Specifically, these milestones are: 

1. To make a knowledgeable commitment to a nuclear program. 
2. To invite bids for the first nuclear power plant. 
3. To commission and operate the first nuclear power plant. 

Furthermore, the Milestones Report identifies 19 critical infrastructure issues, each of which is 
measured against progress made in each phase of the three milestones. These infrastructure issues are: 

1. National position  11. Stakeholder involvement 
2. Nuclear safety  12. Site and supporting activities 
3. Management  13. Environmental protection 
4. Funding and financing  14. Emergency planning 
5. Legislative framework  15. Security and physical protection 
6. Safeguards  16. Nuclear fuel cycle 
7. Regulatory framework  17. Radioactive waste 
8. Radiation protection  18. Industrial involvement 
9. Electrical grid  19. Procurement 

                                                            
1 This work performed under the auspices of the U.S. Department of Energy by Lawrence Livermore National 
Laboratory under Contract DE‐AC52‐07NA27344. 
2 ElBaradei, Mohammed, “Statement to the Sixty‐Third Regular Session of the United Nations General Assembly,” 
October 28, 2008. 



10. Human resource development   
 
The country‐assessment process may consist of evaluating progress for each of the 19 infrastructure 
issues for each Milestone with respect to the specific guidance provided in the Milestones Report. 
However, the breadth of an analysis may be tailored to specific issues that the country is or anticipates 
facing. As we note later in this report, our first case study, performed for the partner state of Jordan, 
consisted of an assessment for all infrastructure issues for each Milestone. This was a considerable 
undertaking. It appears that our next assessment will be considerably smaller, a “pre‐assessment” 
confined to a few selected infrastructure issues for just the first of the three Milestones, for the partner 
state of Ghana.  

Across all infrastructure issues for all Milestones, the IAEA has identified more than 200 criteria that we, 
in turn, integrated into an assessment template. On a case‐by‐case basis, we provide high‐level analysis 
for each of these criteria, noting the status of any one particular criterion as complete (noted by a 
checkmark; “ ”), incomplete (“INC”), underdetermined (“UND”)3 or contingent (“CON”)4.  

The template: 

Milestones Infrastructure Issue No. 6 — “Safeguards" 

Milestone 1 — Ready to make a 
knowledgeable commitment to a 
nuclear programme (criteria and 

status*) 

Milestone 2 — Ready to invite bids 
for the first nuclear power plant 

(criteria and status*) 

Milestone 3 — Ready to 
commission and operate the first 
nuclear power plant (criteria and 

status*) 

Obligations under NPT 
and non‐proliferation 
treaties, including 
establishment of SSAC, 
recognized 

INC 

Terms of international 
safeguards agreement in 
place   

All safeguards 
measures and an 
effective SSAC in place 
before receipt of initial 
fuel loading 

CON 

Implementation and 
enforcement of 
safeguards legislation 

INC 

State system of 
accounting for and 
control of nuclear 
materials established and 

INC 

Information regarding 
fuel cycle and all 
relevant nuclear 
material subject to 

CON 

                                                            
3 For those activities listed as “undetermined” as well as for areas that we have assessed imprecisely, we expect to 
work with our counterparts to determine a more accurate assessment.  
4 For those activities listed as “contingent,” we do not believe that these activities can be addressed or satisfied 
without the respective country taking steps to address preceding activities, some of which may hold a status of 
“incomplete.” For example, under the infrastructure issue funding and financing, one criterion under Milestone 1 
reads “Socio‐political acceptance” and another closely related criterion under Milestone 2 reads “Reasonable 
degree of socio‐political acceptance obtained.” In our analysis, we may mark the criterion under Milestone 1 as 
“INC” for incomplete. Because we believe a country would be unable to satisfy the criterion under Milestone 2 
before satisfying the related criterion under Milestone 1, we mark the criteria under Milestone 2 “CON” for 
contingent because satisfying this criterion is contingent upon the state satisfying the related criteria under 
Milestone 1. 
 



planned  operational  safeguards instruments 
provided to IAEA 

  Early safeguards relevant 
information provided to 
IAEA 

UND 
 

Specific legislation and 
relevant safeguards 
procedures are in place 

INC 

*The status of each criteria falls into one of four potential categories — complete (“ ”), incomplete (“INC”), 
undetermined (“UND”) or contingent (“CON”). 

 

The benefit of using the Milestones Process as the basis for evaluating nuclear‐infrastructure 
development in a country is that it presents a high‐level status report of progress across multiple areas 
and, as a result, the simple identification of current or soon‐to‐be challenges that may initiate offers of 
assistance from a partner state such as the United States. In our effort in Jordan, we made 15 practical 
recommendations based on this approach and identified 18 areas where specific bilateral collaboration 
could support these recommendations.  

It is important to note that this approach has its limitations in that an analysis at this level is not “in‐
depth” and has fixed utility. All parties involved need to understand this from the onset. However, our 
approach has been to supplement a broader, Milestones‐based analysis with issue‐specific study 
identified, discussed, performed and reviewed with and for the partner state. In terms of subject matter, 
DOE leverages the expertise that exists at the national laboratories in order to support detailed analyses 
of any infrastructure issue. In terms of practice, Argonne National Laboratory has performed such an 
analysis for Jordan on the cogeneration of power for electricity and desalination and on suitable funding 
and financing approaches for nuclear power development.   

OBSERVATIONS 

In our experience, we believe the Milestones Process is a sound approach to evaluating nuclear‐
infrastructure progress. We wish to contribute the following observations.  

First, there is an interrelationship within the 19 infrastructure issues and therefore the issues are not 
mutually exclusive. This presents a challenge when evaluating each specific issue on its own as progress 
in any one infrastructure issue may be dependent on progress in one or more separate infrastructure 
issues. For example, it is not possible to evaluate independently the infrastructure issues security and 
physical protection or emergency planning because, as noted, progress on each depends on the 
development of a robust legal and regulatory foundation, which are separate infrastructures issues 
legislative framework and regulatory framework. 



Conversely, it is possible for a country to advance through the Milestones of a given infrastructure issue 
without reaching a Milestone for other infrastructure issues. In other words, where some infrastructure 
issues may have some degree of interdependency, others have none. For example, a country may be 
able to advance through all three milestones of the infrastructure issue area legislative framework 
without establishing a position on the issue area procurement. 

Second, the relative importance of the 19 infrastructure issues is not equal and will likely vary, perhaps 
greatly, depending on the country involved. Although we concur with the emphasis and importance that 
the IAEA places on issues such as stakeholder involvement, policymakers may not assign this 
infrastructure issue with an equal importance to funding and financing for a particular country.  

Third, the “achievability” of each Milestone may differ greatly. States may not encounter a significant 
challenge in meeting certain criteria for Milestone 1, which often call upon states to “identify,” 
“establish,” “recognize,” or “evaluate” a task or need, where as criteria for Milestone 2 call upon states 
to “fund,” “implement,” “enact,” “adopt,” and “provide for.” States need to recognize that the 
achievability of Milestones for many infrastructure issues could become increasingly difficult, 
particularly with respect to transitions from Milestone 1 to Milestone 2. 

Fourth, and related to the previous point, the language selected to describe a particular criterion may 
leave the evaluation open to various interpretations. For example, in the first infrastructure issue 
national position, a criterion in Milestone 1 reads “safety, security and nonproliferation needs 
recognized.” If we are left with the impression that our counterparts understand the importance of this 
criterion, we may mark it as complete. However, others may prefer to see stronger supporting evidence, 
such as a policy statement, to support recognition of these needs. We find there are similar issues with 
action language such as “establish” and “survey.” Establish does not provide any indication of 
effectiveness; survey does not provide indication whether a formal or informal survey can adequately 
satisfy a criterion. Furthermore, in some cases, we may rely on a first‐hand report from our counterparts 
that a criterion has been met, which introduces again the possibility of inconsistent interpretation. 

THE FIRST‐OF‐A‐KIND CASE STUDY 

In May 2009, the United States presented a 90+ page two‐part report to government representatives 
from the country of Jordan, concluding an approximately 15‐month process toward the completion of 
the first bilateral assessment of nuclear infrastructure development in a country using the Milestones 
Report.5 The first part of the study was an analysis of nuclear infrastructure in Jordan and titled 
“Infrastructure Assessment Study on Potential Deployment of Nuclear Power in the Hashemite Kingdom 
of Jordan.” The second part was a detailed analysis, referred to as a “Supplement” and titled “Economic 
Analysis, Cogeneration,” which addressed issues such as capital costs and financing options for a nuclear 
power plant, the benefits of grid interconnectivity, the impact of storage and transportation of water, 
desalination technology options and open‐ vs. closed‐loop nuclear plant cooling. 

LESSONS LEARNED 

                                                            
5 The contents of the report are not publicly available. 



There are several lessons to be drawn from the first‐of‐a‐kind assessment. Here we note three. 

First, the entire process, from the point in February 2008 when DOE stated that it would support a 
collaborative assessment in Jordan to the transfer of the finished product in May 2009, took 15 months. 
This is far too long and presents a potentially critical problem. The information in a report, including 
information upon which analyses are performed, becomes quickly dated. This is particularly true in this 
industry in which the media reports of new government‐to‐government (e.g. memorandums of 
understanding, nuclear cooperation agreements) and government‐to‐vendor agreements on a 
seemingly daily basis. The shifting landscape may have an adverse impact by devaluing or rendering 
irrelevant the analysis, recommendations or proposals for collaboration or engagement. We recognize 
the need to perform assessments on a shorter timescale. To accomplish this, we have identified three 
steps that should greatly reduce the time to needed to complete the process. First, we will work with 
our counterparts to identify clear work requirements and deliverable specifications. Second, we will 
leverage the development of a comprehensive Milestones template to perform high‐level analyses. 
Third, we plan for regular teleconference calls and, as necessary, in‐country visits to meet and discuss 
developments and progress with our partners. 

Second, we found two components of the review process to be immeasurably valuable. First, we shared 
for review our draft final reports with the interagency, namely with experts from DOE’s Office of Nuclear 
Energy, DOE’s National Nuclear Security Administration, the Department of State and the U.S. Nuclear 
Regulatory Commission (NRC). We received actionable feedback that served to make the report more 
concise (i.e. shorter) and relevant for our partner. Second, we shared this “new” draft with our 
counterparts in Jordan, who responded with valuable information on developments that had not been 
noted in the report and how these developments affected our assessment. Ultimately, this process 
allowed us to deliver a report that was acceptable to all parties while remaining accurate and true to the 
purpose. 

Third, through our interactions with IDWG partners and observers, we learned that full, complete 
assessments may not be appropriate for all states interested in introducing nuclear power. By exhibiting 
flexibility in how we approach our assessments, we have found our process has become more appealing 
to potential “client” states, as well as to states that may wish to contribute expertise to the evaluation 
process. For example, we anticipate that our next assessment, working with our counterparts in the 
country of Ghana, will be considerably smaller than our Jordan study, perhaps evaluating just a few 
infrastructure issues at a pre‐Milestone One phase.  

NEXT STEPS 

We see several opportunities to improve the country assessment process, which is critical as support for 
nuclear infrastructure development continues to build. We note a few areas that we have targeted. 

• The IAEA has become a leading voice in nuclear infrastructure development. It has established a 
“Nuclear Energy Series,” within which it publishes reports addressing specific infrastructure 
challenges, from the financing of new nuclear power plants to human resource considerations. 
Among the documents, the IAEA has published a follow‐on report to the Milestones report (also 



part of the Nuclear Energy Series) titled the “Evaluation of the Status of National Nuclear 
Infrastructure Development.” This report provides states with a template on how to evaluate its 
infrastructure readiness for Milestones One and Two for each of the 19 infrastructure issues.  In 
many respects, it is similar to the process that we have developed. As our first next step, we 
need to examine the IAEA approach and measure it against our approach. The purpose will be to 
understand the differences in each, identify shortcomings and improve or strengthen our 
process. 

• The IAEA has also developed a process to review assessments that a state has either completed 
itself or with the support of one or more partners. The IAEA calls these Integrated Nuclear 
Infrastructure Review (INIR) missions and makes them available through formal requests via the 
IAEA Department of Technical Cooperation. We are interested in supporting these missions and 
would be interested in sitting as an observer on any mission, particularly on a mission in which 
the United States participated in the assessment process. 

• The IDWG is exploring collaborative assessments in which more than one partner contributes to 
the process. In May 2009, the IDWG met for the fourth time in Manchester, England, and 
discussed the idea of a multilateral approach to an assessment scheduled in the 2010 
timeframe. Although there are challenges to overcome, early indications are that several states, 
including advanced nuclear states, are interested in participating. 


